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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-01

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $9,688,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $9,688,000 of additional State and Federal funds for seven (7) previously approved
projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 01-MEN-101 $15,479,000 ------------- $15,479,000 $2,211,000 $17,690,000 14%V
2 03-NEV-49 $330,600 $344,600 $344,600 $325,000 $669,600 103%V
3 04-MRN-101 $859,000 $966,500 $1,058,500 $360,000 $1,418,500 65%V
4 04-SF-101 $387,000 ------------- $387,000 $258,000 $645,000 67%V
5 06-FRE-99 $16,563,000 ------------- $16,563,000 $6,287,000 $22,850,000 38%V
6 10-SJ-4,99 $948,000 $807,000 $1,007,000 $48,000 $1,055,000 31%A
7 11-SD-L5506 $1,667,000 $1,667,000 $2,000,000 $199,000 $2,199,000 32%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$2,211,000
Department of
Transportation

MENDOCINO COG
Mendocino

01N-Men-101
5.7/9.2

Near Hopland at Pieta Creek Bridge to
Russian River Bridge.
Construct 4 lane expressway.

Supplemental funds are needed to
award the project.

($463,000 charge to IIP Share Balance)

301701
0167B

2000/01
801-0653
301-0890

20.20.025.711
IIP-STIP

$1,776,000
$13,703,000

$15,479,000

$254,000
$1,957,000

$2,211,000

$2,030,000
$15,660,000

$17,690,000

PROJECT LOCATION & DESCRIPTION
The project is on Route 101 in Mendocino County, near Hopland, from the Pieta Creek Bridge to the Russian
River Bridge.  The project will replace an existing conventional rural two-lane highway with a four-lane
expressway to alleviate traffic congestion.

FUNDING STATUS
The project was programmed in the 2000 STIP for $15,479,000 with Interregional Improvement Program
(IIP) funds for construction in the 2000/01 Fiscal Year.  The project was voted for the programmed amount in
February 2001.  This request for $2,211,000 to award the project results in a total increase of approximately
14% over the vote amount for this contract.  This request exceeds Resolution G-12 capacity, so there will be a
$463,000 charge to the IIP Share Balance.

BACKGROUND

N

Project
Limits
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This segment of Route 101 is located in southern Mendocino County and is a conventional rural two-lane
highway that was built in 1933.  There are limited passing opportunities due to the lack of sight distance and the
high volume of traffic that uses the road.  The project constructs a four-lane expressway over 3.5 miles and
replaces the Pieta Creek Bridge.  This project is the third and final phase of converting the existing two-lane
conventional highway into a four-lane expressway from the Sonoma County Line to Hopland.

REASON FOR INCREASE
The contract bids were opened in May 2001 and the lowest bid was significantly higher than the Engineer’s
Estimate.  There were three bidders with the lowest bid being approximately $2,211,000 over the Engineer’s
Estimate.  After reviewing the contract bids, most of the increase can be attributed to the excavation, pavement,
and roadway base items.  Interviews with the bidders indicate that the cost of excavation reflects the high cost
to dispose of soil that contains Naturally Occurring Asbestos (NOA) and the costs associated with hauling the
material to an appropriate disposal site.  The pavement and roadway base item increases can be attributed to an
increase in energy prices to process each material, and to the increase in oil prices to make asphalt concrete
binder.  An additional $2,211,000 is needed to award the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $2,211,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the project.

The Department considered this option.  Analysis of the current bids indicate that re-advertising
the project will not necessarily produce bids lower than the current amount.  The Department
reviewed the scope of the project and looked into redesigning or eliminating items from the
project, but no practical cost saving opportunities were identified.

RECOMMENDATION
The Department recommends that this request for $2,211,000, as presented in Option A above, be approved
to allow this contract to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description
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PPNO

Budget Year
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Prgm Codes
Program

State
Federal
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Budget
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State
Federal
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Allocation

State
Federal
Revised

Total Amount
2

$325,000
Department of
Transportation

Nevada
03N-Nev-49

15.4

In Nevada City at East Broad Street and
North Bloomfield Road.
Install signal and improve intersection.

Supplemental funds are needed for on-
going project.

2A1201
Minor

1999/00
301-0042
301-0890

20.20.201.310
SHOPP

$344,600

$344,600

$325,000

$325,000

$669,600

$669,600

PROJECT DESCRIPTION AND LOCATION
The project is in Nevada County, in Nevada City, on Route 49 at the intersection of East Broad Street and
North Bloomfield Road.  The project installs a traffic signal, lighting and widens Route 49 to construct left turn
lanes.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $300,000 for construction in the
1999/2000 Fiscal Year.  The project was voted for $330,600 in July 1999 with an additional contribution of
$135,700 from the County of Nevada to perform electrical work.  An additional $14,000 was allocated under
Resolution G-12 to award the project in March 2000.  This request for $325,000 results in a total increase of
approximately 103% over the vote amount for this contract.

N

Project
LocationN. Bloomfield Rd
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BACKGROUND
The project makes operational improvements by installing a traffic signal and constructing left turn lanes at the
intersection of East Broad Street and North Bloomfield Road on Route 49.  This segment of Route 49 is a rural
two-lane highway with unpaved shoulders in mountainous terrain.  Both East Broad Street and North
Bloomfield Road have stop signs that control access on to Route 49.

REASON FOR INCREASE
During excavation operations to widen the roadway for the construction of the left turn lanes,  the Contractor
encountered solid rock rather than hard rock layers that were identified in the project special provisions.  After
consulting with the project geotechnical engineer, it was recommended that a controlled blasting method be used
to dislodge the rock instead of a mechanical method.  An additional $325,000 is needed for additional traffic
control during blasting operations and to remove the rock using a blasting method.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $325,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  There is no portion of the work that can be eliminated
from the project without impacting the scope.  The rock has to be removed to construct the turn
lanes and a controlled blast method best meets the field conditions.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $325,000, to allow this
project to be completed.
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Project #
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Recipient
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Total Amount
3

$360,000
Department of
Transportation

Marin
04N-Mrn-101

10.0/10.8

In San Rafael from Route 580 to 2nd

Street.
Rebuild retaining wall and install concrete
barrier.

Supplemental funds are needed for on-
going project.

247601
(0353B)
2000/01

301-0042
301-0890

20.20.201.010
SHOPP

$1,058,500

$1,058,500

$360,000

$360,000

$1,418,500

$1,418,500

PROJECT DESCRIPTION AND LOCATION
The project is on Route 101 in Marin County, in San Rafael, from the Route 580 on-ramp to the 2nd Street off-
ramp.  The project replaces metal beam guardrail with concrete barrier rail and reconstructs a retaining wall.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $859,000 for construction in the 2000/01 Fiscal Year.
The project was voted in August 2000 for the programmed amount.  In September 2000 a Resolution G-12
allocation of $107,500 was made to award the project for $966,500.  In January 2001, an additional G-12
allocation was made for $92,000 to pay for overruns in contract item work.  This request for $360,000 results
in a total increase of approximately 65% over the vote amount for this contract.

BACKGROUND

N
Project
Limits



Supplemental Funds for Previously Voted Projects July 11-12 2001
Resolution FA-01-01 Agenda Item 2.5e

Page 7
This segment of Route 101 is a six-lane freeway with auxiliary lanes and is approximately 3 kilometers
northwest of the Richmond-San Rafael Bridge.  The project replaces the existing metal beam guardrail that
separates the northbound Route 101 traffic on the right shoulder from a frontage road, Francisco Boulevard
East, and reconstructs a retaining wall.  The project improves the safety of motorists, reduces frequent guardrail
repairs and reduces the exposure of maintenance workers to traffic.

REASON FOR INCREASE
In preparation for removing the existing retaining wall and constructing a new retaining wall, the Contractor was
attempting to install temporary steel sheet piles to shore the existing wall when a man-made buried object was
encountered that could not be penetrated by the steel sheet piles.  As a result of this discovery, the project was
temporarily suspended while engineering geologists took additional borings along the alignment of the planned
steel sheet pile wall to determine the appropriate course of remedial action.  The borings identified the
obstruction as a two-meter thick layer of interlocking railroad ballast rock and the engineering geologists
recommended that the retaining wall design be modified to a design that did not require a subsurface concrete
footing.  An additional $235,000 is needed to compensate the Contractor for constructing a soil nail type of
retaining wall.

The City of San Rafael requested that the Department modify the barrier along the northbound shoulder to allow
passing motorists to better view the fronting businesses along Francisco Boulevard East.  An additional
$125,000 is needed for the modifications made to the barrier.

This funds request will allow the project to be completed as planned, but the Contractor has filed several
Notices of Potential Claim that have not been resolved at this time.  Additional supplemental funds may be
needed in the future if the Department determines any of the potential claims submitted by the Contractor are
valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $360,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  The retaining wall design change was needed due to
unanticipated conditions in the field.  The concrete barrier modification was needed to avoid
economically impacting the local businesses along the freeway that rely on visibility to attract
customers.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $360,000, to allow this
project to be completed.
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Project #
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4

$258,000
Department of
Transportation
San Francisco
04N-SF-101
R6.8/R7.1

In the City and County of San Francisco
from Utah Street to Vermont Street.
Bridge railing replacement.

Supplemental funds are needed to
award the project.

258901
Minor

2000/01
301-0042
301-0890

20.20.201.110
SHOPP

$387,000

$387,000

$258,000

$258,000

$645,000

$645,000

PROJECT DESCRIPTION AND LOCATION
The project is on Route 101 in the City and County of San Francisco, from Utah Street to Vermont Street.  The
project replaces the existing bridge railing with a concrete barrier.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $387,000 for construction in the
2000/01 Fiscal Year.  The project was voted in December 2000 for the programmed amount.  This request for
$258,000 results in a total increase of approximately 67% over the vote amount for this contract.

BACKGROUND
The project replaces damaged bridge railings with cast-in-place concrete barriers on one bridge ramp that
connect southbound Route 101 (Central Viaduct Freeway) with westbound Route 80.  The original bridge
railings were constructed in the 1950’s and are located along a tight radius curve.  Errant vehicles have struck

N

Project
Limits

Central Viaduct Freeway
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the existing bridge rail 35 times during the past two years with some of the hits resulting in concrete debris falling
down on to the city streets below.

REASON FOR INCREASE
The contract bids were opened in May 2001 and the lowest bid was substantially higher than the Engineer’s
Estimate.  There were two bidders with the lowest responsible bid being approximately $258,000 over the
Engineer’s Estimate.

Analysis of the bids indicates that the increase in cost is predominantly concentrated in the barrier items and the
traffic control items with the Concrete Barrier (Type 41) item being bid approximately $120,000 higher than the
Engineer’s Estimate; the Flashing Beacon and Lighting item was approximately $60,000 higher; the Traffic
Control System item increased by approximately $50,000; and the Temporary Railing (Type K) item was over
by approximately $32,000.  The small workspace on an elevated structure with high traffic volumes and the
traffic handling restrictions that force much of the work to be performed at night were cited as the primary
reasons for the higher than normal unit costs for the four items.  An additional $258,000 is needed to award the
project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $258,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the project.

The Department considered this option.  Analysis of the current bids indicates that re-advertising
the project will not necessarily produce bids lower than the current amount.  The Department
reviewed the scope of the project and looked into redesigning or eliminating items from the
project, but no practical cost saving opportunities were identified.

RECOMMENDED OPTION
The Department recommends that this request for $258,000, as represented in Option A above, be approved
to allow this contract to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
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Budget Year
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Budget
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State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
5

$6,287,000
Department of
Transportation

Fresno
06N-Fre-99
20.2/31.6

In Fresno from Ventura Street to Madera
County Line.
Rehabilitate roadway.

Supplemental funds are needed to
award the project.

393301
1641

2000/01
301-0042
301-0890

20.20.201.120
SHOPP

$1,900,000
$14,663,000

$16,563,000

$722,000
$5,565,000

$6,287,000

$2,622,000
$20,228,000

$22,850,000

PROJECT DESCRIPTION AND LOCATION
The project is in Fresno County on Route 99, in and near the City of Fresno, from the Ventura Street
Overcrossing to the Madera County Line.  The project will crack, seat and overlay the existing pavement,
widen inside shoulders, overlay ramps, clean up gores, construct single thrie beam barriers and traffic monitoring
stations, and install communication conduit.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $14,795,000 for construction in the 2000/01 Fiscal
Year.  The project was voted in March 2000 for $16,563,000, $1,768,000 over the programmed amount, due
primarily to increasing the scope of the project to include additional slab replacement, additional grinding, adding
thrie beam barrier to the project and adding the installation of communication conduit.  This request for
$6,287,000 results in a total increase of approximately 38% over the vote amount for this contract.

N

Project
Limits
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BACKGROUND
This segment of Route 99 functions as a high volume arterial and is important for interstate movements of
people, goods, and services.  This segment of Route 99 varies between a six-lane freeway and four-lane
freeway.

REASON FOR INCREASE
The contract bids were opened in May 2001 and the lowest bid was significantly higher than the Engineer’s
Estimate.  There were four bidders with the lowest bid being approximately $6,287,000 over the Engineer’s
Estimate.  The spread between the low bid and high bid was approximately $7,000,000, but only approximately
$2,500,000 between the low bid and the third lowest bid.  After reviewing the contract bids, most of the
increase can be attributed to the Asphalt Concrete (AC) and Replace Concrete Pavement items that were bid
approximately $6,000,000 above the Engineer’s Estimate.  Interviews with the bidders indicate that the AC
item cost reflects the high cost of energy and natural gas that is used in the production of AC and the lane
closure restrictions that decrease production rates.  The restricted lane closures are needed to minimize the
impact of delays on the travelling public by requiring most of the work to be performed at night.  The Replace
Concrete Pavement item cost reflects the bidders choosing to use the more expensive fast-setting hydraulic
cement concrete alternative to increase production rates when replacing broken concrete slabs in the middle
lanes of the six-lane freeway segments.  Because the Department has confirmed that adequate AC production
capacity will be available, the high bids have to be based on adjustment to the tight work windows, unfamiliarity
in the area with night operations, and development of efficient procedures for placing fast-setting hydraulic
cement concrete.  An additional $6,287,000 is needed to award the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $6,287,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the project.

The Department considered this option.  The majority of the work is to be performed at night to
lessen the impacts of delays on the travelling public and must be completed before the winter
season when nighttime temperatures are less favorable for concrete panel replacement.  There are
sufficient working days in the project to meet the necessary production rates and there is an
adequate pool of suppliers to complete the project in a timely manner.  Although most bidders
acknowledged that the tight lane closure restrictions would reduce production rates, none
reportedly believed that re-advertising the project would produce lower bid prices.  Re-
advertising the project would probably not produce lower bids.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $6,287,000, to allow this
contract to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
6

$48,000
Department of
Transportation
San Joaquin
10N-SJ-4, 99

R17.6/R19.5-18.3/19.2

In and near Stockton on Route 4 from
Wilson Way Undercrossing to Route 4/99
Separation; and on Route 99 from north
of Main Street Overcrossing to south of
Route 26/99 Separation.
Highway planting.

Supplemental funds are needed to
closeout project.

(Cost increase does not impact San
Joaquin County Share Balance).

335971
0719Y
1994/95

301-0042
301-0890

20.20.101.520
RIP-STIP

1998/99
301-0042
301-0890

20.20.075.414
GFRIP-STIP

$115,500
$891,500

$1,007,000

$6,000
$42,000

$48,000

$121,500
$933,500

$1,055,000

PROJECT DESCRIPTION AND LOCATION
The project is in San Joaquin County, in and near Stockton, on Route 4 from the Wilson Way Undercrossing to
the Route 4/99 Separation structure, and on Route 99 from just north of the Main Street Overcrossing to just
south of the Route 26/99 Separation structure.  The project provided highway planting and installed irrigation
systems.

NN

Project
Limits

Project
Limits
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FUNDING STATUS
The project was programmed in the 1994 STIP for $1,332,000 in Federal Congestion Relief funds for
construction in the 1994/95 Fiscal Year.  In July 1995, the project was voted for $948,000.  In September
1995, the project was awarded for $807,000.  In February 1998, a Resolution G-12 allocation was made for
$175,000 to maintain existing plantings, repair existing irrigation systems and provide additional traffic control.
In December 2000, an additional Resolution G-12 allocation was made for $25,000 to resolve an outstanding
claim. This request for $48,000 results in a total increase of approximately 31% over the award amount for this
contract.  This cost increase is within the STIP Guideline limits and there is no impact to the San Joaquin County
Share Balance.

BACKGROUND
The project consisted of installing irrigation systems and 72 acres of highway planting on Route 4 in Stockton,
also referred to as the Crosstown Freeway.  The project was a follow-up project to the construction of the
Crosstown Freeway that was completed in December 1993.

The planting provides aesthetic treatment to the freeway to make the roadside compatible with the community
and the adjoining Route 99.  The planting also softens the visual appearance of the existing soundwalls and
bridge structures while helping with graffiti abatement.

REASON FOR INCREASE
After the completion of construction, the Proposed Final Estimate (PFE) was submitted to the Contractor to
closeout the project.  The Contractor returned the PFE with exceptions that requested additional compensation
for time extensions and delays, additional work and overhead, and modifications to some of the irrigation
systems.  A settlement agreement has been reached that settles all claims with the Contractor for the estimated
sum of $57,000, which includes interest.  The remaining contingency balance in the project is approximately
$9,000 so $48,000 in additional funds is needed to compensate the Contractor.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $48,000 to allow the Contractor to be compensated and
the project closed.

OPTION B: Deny this request and force cases the Contractor to pursue legal action to recover any costs for
which they may be entitled.  Delaying payment may cause additional interest to accrue and
increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $48,000, to allow this
contract to be closed.



Supplemental Funds for Previously Voted Projects July 11-12 2001
Resolution FA-01-01 Agenda Item 2.5e

Page 14

Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
7

$199,000
Department of
Transportation

San Diego
11U-SD-L5506

In San Diego at the District Office.
Preliminary Project Development Costs.

Supplemental funds are needed for on-
going project.

239101
0595

1999/00
301-0042
301-0890

20.20.201.353
SHOPP

$2,000,000

$2,000,000

$199,000

$199,000

$2,199,000

$2,199,000

PROJECT DESCRIPTION AND LOCATION
The project is in the City and County of San Diego for the Preliminary Drawings Phase of the Department's new
District 11 Office Building.  The project provides funding to the Department of General Services to complete
the preliminary plans and get environmental clearance for the project.  The new office building will be located
across the street from the existing office at the corner of Taylor Street and Juan Street.  The Working Drawings
and Construction Phases are estimated at approximately $74 million and will be financed by the sale of bonds.

FUNDING STATUS
The project was amended into the 1998 SHOPP for $1,667,000 for allocation in the 1999/2000 Fiscal Year.
The project was voted for the programmed amount in August 2000.  A Resolution G-12 allocation was made in
January 2000 for $333,000 to increase the capacity of the proposed building to 956 staff instead of the initial
initially planned 704.  This request for $199,000 to complete the Preliminary Plans Phase results in a total
increase of approximately 32% over the vote amount for this contract.

Proposed
Project
LocationNN
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BACKGROUND
The District Office in San Diego has been at its current location since 1953, when the office housed 70
employees.  Since that time numerous building additions have been made, but current demands for office space
exceed the capacity of the present location.  Currently, there are approximately 100 employees housed in
leased office space throughout San Diego.

Several studies were performed to determine the feasibility of either maintaining the existing District Office
complex, leasing a facility, or constructing a new facility.  The studies concluded that the existing District Office
complex was functionally inefficient; needed to be brought into compliance with current seismic safety codes;
required numerous fire, life and safety upgrades; and did not comply with the Americans with Disabilities Act
(ADA).  The study also concluded that the Department of Transportation should seek to construct a new
District Office facility instead of entering into expensive lease agreements.

In October 1998, the Department of General Services conducted studies to explore building a new office
complex and concluded the site that best meets the Department’s needs is located adjacent to the existing
facility.

The new facility will provide a safe and efficient office facility for employees; improve the level of service and
ensure efficient and easy access to all members of the public; and provide an office facility that will consolidate
the primary functional divisions of the District at one location.

REASON FOR INCREASE
The planners thought that the State had clear title to the entire site, but it has recently been discovered that a
portion of the new project site is located on a dedicated, but unused, city street which must be abandoned
before the project can proceed to the State Public Works Board for approval.  The City of San Diego's
requirements that the project comply with the normal street abandonment process created unforeseen schedule
and budget issues.  The project first needs to proceed through the City’s Land Use Development Permit
process resulting in additional work.  To receive the final street abandonment decree, the project has to have a
completed final Environmental Impact Report (EIR), receive a majority of votes from the City Planning
Commission and receive a recorded resolution action from the City Council.  As a result, an additional
$199,000 is needed for additional architectural and environmental work to maintain the delivery goals of the
project.

FUNDING OPTIONS

OPTION A: Approve the Department of Transportation’s request for $199,000 to allow the preliminary plans
to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.
The Department of Transportation considered this option.  This is the first phase of the project.
Delaying payment for the Approve Preliminary Plans phase will delay the schedule for the
construction of the new District 11 Office Building.

RECOMMENDED OPTION
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The Department of Transportation recommends OPTION A, as presented above for $199,000, to allow this
phase to be completed so the Working Drawings can begin in August.






